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Exhibit R-2, RDT&E Budget Item Justification: FY 2018 Navy Date: May 2017
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense Radar (AMDR) System

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

Total Program Element 992.359 227.051 144.395 32.090 -   32.090 171.384 184.006 57.782 41.230 Continuing Continuing

3186: Air and Missile Defense
Radar

992.359 227.051 144.395 32.090 -   32.090 171.384 184.006 57.782 41.230 Continuing Continuing

Program MDAP/MAIS Code:
Project MDAP/MAIS Code(s): P384

A. Mission Description and Budget Item Justification
Air and Missile Defense Radar (AMDR):  (NOTE: FY14 and prior year funding is in PE 0604501N) The AMDR suite is being developed to fulfill Integrated Air and Missile
Defense requirements for multiple ship classes. This suite consists of an S-Band radar (AMDR-S), an X-band radar and a Radar Suite Controller (RSC). Funding will
develop AMDR-S and RSC, and integrate these components with an available X band radar. AMDR will provide multi-mission capabilities, simultaneously supporting
both long range, exoatmospheric detection, tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air and surface threats. For the
Ballistic Missile Defense (BMD) capability, increased radar sensitivity and bandwidth over current radar systems are needed to detect, track and support engagements
of advanced ballistic missile threats at the required ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area Air Defense and Self
Defense capability, increased sensitivity and clutter capability is needed to detect, react to, and engage stressing Very Low Observable/Very Low Flyer (VLO/VLF)
threats in the presence of heavy land, sea, and rain clutter. This effort provides for the development of an active phased array radar with the required capabilities to
address the evolving threat. The AMDR suite will obtain performance and technology enhancements throughout its service life based upon an approach that includes
modularity of hardware and software, a scalable design and Open Architecture (OA) compliance. The FY19-22 controls include funding to procure long lead hardware
to build a single AMDR array as well as support the installation and checkout on an unmanned self-defense test ship. This funding will support the at-sea testing of the
DDG-51 Flt III and Aegis Advanced Capability Build 20 (ACB 20) requirements. However, this does not include any funding for procurement of testing assets and the
conduct of the testing efforts. The program is on track to complete developmental testing and deliver to the DDG 51 Flight III.

B. Program Change Summary ($ in Millions) FY 2016 FY 2017 FY 2018 Base FY 2018 OCO FY 2018 Total
Previous President's Budget 232.677 144.395 31.923 -   31.923
Current President's Budget 227.051 144.395 32.090 -   32.090
Total Adjustments -5.626 0.000 0.167 -   0.167

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -5.626 0.000
• Program Adjustments 0.000 0.000 -0.130 -   -0.130
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Exhibit R-2, RDT&E Budget Item Justification: FY 2018 Navy Date: May 2017
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense Radar (AMDR) System

• Rate/Misc Adjustments 0.000 0.000 0.297 -   0.297

Change Summary Explanation
FY16: $5.6M reduction due to Small Business Innovative Research (SBIR) adjustment.

FY16 and FY17 funding requirements have changed since PB17 primarily due to a change in Development Test (DT-3) test methodology from inbound shipboard
launch to outbound land-based launch which resulted in an overall reduction to total Government FY16 and FY17 Test & Evaluation costs. "Test Assets and
Facilities" funding decreased in FY16 and increased in FY17 due to re-phasing funds required for AEGIS Readiness Assessment Vehicle (ARAV) targets.
"Operations and Analysis" funding decreased in both FY16 and FY17. The significant decrease in FY17 is due to removing costs associated with the shipboard
launch platform.

The overall decrease in Government Test and Evaluation costs was offset by Raytheon contract overruns. Raytheon FY16 and FY17 funding increased primarily
due to Digital Receiver/Exciter and Digital Beamformer performance problems. This resulted in changes to "AMDR Hardware", "AMDR Software", and "AMDR
Design, Support, Integration, Test & Evaluation" funding levels in the R-2A.
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

3186: Air and Missile Defense
Radar

992.359 227.051 144.395 32.090 -   32.090 171.384 184.006 57.782 41.230 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  
Project MDAP/MAIS Code: P384

A. Mission Description and Budget Item Justification
Air and Missile Defense Radar (AMDR):  (NOTE: FY14 and prior year funding is in PE 0604501N) The AMDR suite is being developed to fulfill Integrated Air and Missile
Defense requirements for multiple ship classes. This suite consists of an S-Band radar (AMDR-S), an X-band radar and a Radar Suite Controller (RSC). Funding will
develop AMDR-S and RSC, and integrate these components with an available X band radar. AMDR will provide multi-mission capabilities, simultaneously supporting
both long range, exoatmospheric detection, tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air and surface threats. For the
Ballistic Missile Defense (BMD) capability, increased radar sensitivity and bandwidth over current radar systems are needed to detect, track and support engagements
of advanced ballistic missile threats at the required ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area Air Defense and Self
Defense capability, increased sensitivity and clutter capability is needed to detect, react to, and engage stressing Very Low Observable/Very Low Flyer (VLO/VLF)
threats in the presence of heavy land, sea, and rain clutter. This effort provides for the development of an active phased array radar with the required capabilities to
address the evolving threat. The AMDR suite will obtain performance and technology enhancements throughout its service life based upon an approach that includes
modularity of hardware and software, a scalable design and Open Architecture (OA) compliance. The FY19-22 controls include funding to procure long lead hardware
to build a single AMDR array as well as support the installation and checkout on an unmanned self-defense test ship. This funding will support the at-sea testing of the
DDG-51 Flt III and Aegis Advanced Capability Build 20 (ACB 20) requirements. However, this does not include any funding for procurement of testing assets and the
conduct of the testing efforts. The program is on track to complete developmental testing and deliver to the DDG 51 Flight III.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Title: AMDR HARDWARE (RAYTHEON)
Articles:

FY 2016 Accomplishments:
- Completed procurement of Engineering Development Model (EDM) material
- Completed procurement of generators for land-based test site to support DT-3 testing

Increase from PB17 planned value due primarily to:
- Additional material costs associated with correcting Digital Receiver Exciter (DREX) and Digital Beamformer
deficiencies and performance issues

13.859
-  

2.052
-  

0.000
-  

0.000
-  

0.000
-  
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

- Increased Transmit/Receive Integrated Multi-channel Module (TRIMM) material costs including Monolithic
Microwave Integrated Circuit (MMICs) yield issues
- Costs associated with resolution of supplier issues with Array Power System components
FY 2017 Plans:
- Procure spares for DT-3 Testing

Increase from PB17 planned value due primarily to:
- Additional DREX, TRIMM and Power Distribution System (PDS) spares required for DT-3 testing at the PMRF
test facility
FY 2018 Base Plans:
N/A
FY 2018 OCO Plans:
N/A
Title: AMDR SOFTWARE (RAYTHEON)

Articles:
FY 2016 Accomplishments:
- Designed, coded, tested, and integrated software builds to support conduct of DT-3

Increase from PB17 planned value primarily due to:
- Growth in program protection software development and associated defect resolution
- Equivalent Lines of Code (ELOC) growth due to less reuse than planned and increased complexity
FY 2017 Plans:
- Complete design, code, test, and integration to support completion of DT-3

Increase from PB17 planned value primarily due to:
- ELOC growth due to less reuse than planned and increased complexity
- Additional engineers assigned to software development teams
FY 2018 Base Plans:

36.663
-  

11.896
-  

0.000
-  

0.000
-  

0.000
-  
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

N/A
FY 2018 OCO Plans:
N/A
Title: AMDR DESIGN, SUPPORT, INTEGRATION, TEST AND EVALUATION (RAYTHEON)

Articles:
FY 2016 Accomplishments:
- Supported Working Groups (WGs) to facilitate successful integration of the radar with the ship and combat
system
- Delivered the EDM to the Pacific Missile Range Facility (PMRF)
- Delivered generators to PMRF
- Conducted set up, integration and checkout of the EDM and generators at PMRF
- Installed and integrated AN/SPQ-9B at PMRF
- Conducted DT-3 Test Readiness Review (TRR) and begin System Integration tests (DT-3) at PMRF

Increase from PB17 planned value primarily due to:
- Additional DREX testing to address functionality issues encountered during Software Integration and Test
- Digital Beamformer design updates including additional firmware development
- Additional resources to assist in subcontractor on-site support, risk management, earned value management,
and technical oversight
FY 2017 Plans:
- Continue and complete System Integration tests (DT-3) at PMRF
- Conduct System Verification Review/Functional Configuration Audit/Production Readiness Review (SVR/FCA/
PRR)

Increase from PB17 planned value primarily due to:
- Increased Integration, Assembly, Test and Checkout costs
- Increased cost associated with maintaining/operating Advanced Radar Detection Laboratory (ARDEL)
generators
- Additional resources to assist in subcontractor on-site support, risk management, earned value management,
and technical oversight
FY 2018 Base Plans:

90.999
-  

47.918
-  

20.181
-  

0.000
-  

20.181
-  
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

- Provide system engineering and software update support of AEGIS ACB 20 Preliminary Design Review (PDR)
FY 2018 OCO Plans:
N/A
Title: DESIGN, SUPPORT, AND INTEGRATION

Articles:
FY 2016 Accomplishments:
- Supported delivery of the EDM to PMRF
- Supported delivery and installation of the SPQ-9B to PMRF
- Conducted the DT-3 TRR and supported the DT-3 test activities at PMRF
FY 2017 Plans:
- Support the SVR/FCA/PRR
- Develop documentation in support of Milestone C (MS C)
- Support completion of DT-3 test activities at PMRF

Decrease from PB17 planned value primarily due to:
- Reduced government system engineering to cover increased Raytheon T&E costs
FY 2018 Base Plans:
- Support combat system integration and DDG 51 FLT III integration, including preparing for ACB 20 PDR and
Critical Design Review (CDR)
FY 2018 OCO Plans:
N/A

18.299
-  

14.663
-  

6.584
-  

0.000
-  

6.584
-  

Title: TEST AND EVALUATION OPERATIONS AND ANALYSIS
Articles:

FY 2016 Accomplishments:
- Completed test planning in support of test site requirements
- Supported the installation of the generators and delivery and integration of the EDM at PMRF
- Supported DT-3 TRR and began System Integration tests (DT-3) at PMRF

Decrease from PB17 planned value primarily due to:

13.733
-  

19.123
-  

0.000
-  

0.000
-  

0.000
-  
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

- Removing shipboard launch platform planning, analysis, and pre-deployment engineering costs due to change
in test methodology from shipboard launch to land-based launch
FY 2017 Plans:
- Complete conduct of DT-3 testing, including launch of test targets

Decrease from PB17 planned value primarily due to:
- Removing costs associated with operating shipboard launch platform (crew, ship fuel, port fees, etc.) due to
change in test methodology from shipboard launch to land-based launch
FY 2018 Base Plans:
N/A
FY 2018 OCO Plans:
N/A
Title: TEST AND EVALUATION ASSETS AND FACILITIES

Articles:
FY 2016 Accomplishments:
- Continued to procure material for simple and complex separating ballistic missile targets and other test assets
to support DT-3 test efforts
- Maintained PMRF test site facility
- Provided engineering services for required modifications to DT-3 targets

Decrease from PB17 planned value primarily due to:
- Re-phasing funds from FY16 to FY17 required for AEGIS Readiness Assessment Vehicle (ARAV) targets
- Removing costs associated with converting sea based launch platform (installation of launcher, telemetry
equipment, deck/power modifications, etc.)
FY 2017 Plans:
- Maintain PMRF test site facility
- Provide PMRF range services in support of DT-3 test efforts
- Provide engineering services in support of DT-3 flight testing

Increase from PB17 planned value primarily due to:

49.372
-  

45.006
-  

3.781
-  

0.000
-  

3.781
-  
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

- Re-phasing funds from FY16 to FY17 required for ARAV targets
- Engineering for land-based launcher design/modifications
- Use of Kauai Test Facility including storage of hazardous items, use of telemetry equipment, and Flight Safety
support
FY 2018 Base Plans:
- Maintain PMRF test site
FY 2018 OCO Plans:
N/A
Title: PROGRAM MANAGEMENT

Articles:
FY 2016 Accomplishments:
- Provided support to integrated Product Team (IPT) and WGs required for program execution of the Engineering
& Manufacturing Development (E&MD) contract
- Supported DT-2 and DT-3 test activities
- Analyzed and assessed contractor deliverables
- Conducted regular Program Management Reviews
- Assisted in cost, schedule and performance management, contract management and oversight, earned value
assessment, and risk identification and mitigation
- Provided support to the TRR to facilitate the start of DT-3 testing
- Provided support to technical interchange meetings
FY 2017 Plans:
- Provide support to IPT and WGs required for program execution of the E&MD contract
- Analyze and assess contractor deliverables
- Conduct regular Program Management Reviews
- Assist in cost, schedule and performance management, contract management and oversight, earned value
assessment, and risk identification and mitigation
- Provide support to the SVR/FCA/PRR
- Provide support to technical interchange meetings
- Support DT-3 test activities

4.126
-  

3.737
-  

1.544
-  

0.000
-  

1.544
-  
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

- Support MS C
FY 2018 Base Plans:
- Analyze and assess contractor deliverables
- Assist in cost, schedule, and performance management, contract management and oversight, earned value
assessment and risk identification and mitigation
- Provide support to technical interchange incentives
FY 2018 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals 227.051 144.395 32.090 0.000 32.090

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• SCN/2122: DDG51 4,207.664 3,660.251 3,640.792 -   3,640.792 3,819.964 3,731.008 3,392.011 3,448.012 Continuing Continuing

Remarks

D. Acquisition Strategy
AMDR:  Plans for the Air and Missile Defense Radar are to leverage research and development investments, integrate sufficiently matured advanced technologies
from technology risk reduction efforts, and incorporate Open Architecture approaches to develop a scalable radar design with major improvements in power, sensitivity,
resistance to natural and man-made environments over current radar systems for simultaneous multi-mission BMD, Area and Self Defense Anti-Air Warfare (AAW).
System design will be accomplished by employing proven technologies and commercial standards to lower schedule risk and develop a product with the lowest life-cycle
cost.

Program scope consists of the following phases: a Concept Studies phase; a Technology Development phase, which included competitive prototyping; an E&MD phase,
which includes completion of a full EDM for land-based testing; and transition to production.  The detailed scope of this acquisition is defined in the approved Milestone B
AMDR Acquisition Strategy (AS).

E. Performance Metrics
- Complete Technology Development (TD) phase System Requirements Review, Test Readiness Review, TD Prototype testing,
TD System Functional Review, and TD Preliminary Design Review (PDR)
- Achieve Milestone B decision to proceed into Engineering & Manufacturing Development (E&MD) phase
- Award E&MD contract
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

- Conduct E&MD Phase Integrated Baseline Review
- Conduct Hardware Delta PDR and System Delta PDR
- Conduct Hardware and System CDRs
- Complete Engineering Development Model (EDM) testing
- Achieve Milestone C decision to proceed into production and exercise Low Rate Initial Production (LRIP) options
- Conduct SVR/FCA/PRR
- Support ACB 20 and Ballistic Missile Defense (BMD) 6.X PDR and CDR
- Award Integration and Production Support Contract
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering and
Manufacturing
Development

C/CPIF Raytheon : Sudbury,
MA 72.404 141.521 Oct 2015 61.866 Oct 2016 15.385 Oct 2017 -   15.385 Continuing Continuing Continuing

Integration and Production
Support SS/FFP TBD : TBD 0.000 0.000 0.000 4.796 May 2018 -   4.796 0.000 4.796   -   

Subtotal 72.404 141.521 61.866 20.181 -   20.181   -      -      -   

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Systems Engineering MIPR GTRI : Atlanta, GA 0.512 0.120 Nov 2016 0.068 May 2017 0.000 -   0.000 0.000 0.700   -   

Systems Engineering SS/CPFF JHU/APL : Laurel,
MD 6.534 5.703 Mar 2016 5.321 Dec 2016 2.449 Dec 2017 -   2.449 Continuing Continuing Continuing

Systems Engineering MIPR MIT : Cambridge,
MD 0.878 0.697 Jun 2016 0.868 Mar 2017 0.401 Mar 2018 -   0.401 Continuing Continuing Continuing

Systems Engineering WR NRL : Washington,
DC 0.934 1.257 Dec 2015 0.865 Nov 2016 0.398 Nov 2017 -   0.398 Continuing Continuing Continuing

Systems Engineering WR NSWC/CR : Crane,
IN 1.761 1.853 Jan 2016 1.077 Nov 2016 0.495 Nov 2017 -   0.495 Continuing Continuing Continuing

Systems Engineering WR NSWC/DD :
Dahlgren, VA 5.310 3.061 Feb 2016 2.966 Dec 2016 1.453 Dec 2017 -   1.453 Continuing Continuing Continuing

Systems Engineering WR NSWC/PHD : Port
Hueneme, CA 1.258 1.294 Mar 2016 0.863 Nov 2016 0.397 Nov 2017 -   0.397 Continuing Continuing Continuing

Systems Engineering C/CPIF SPA (SEAPORT) :
Washington, DC 2.152 3.207 Mar 2016 0.244 Dec 2016 0.000 -   0.000 0.000 5.603   -   

Systems Engineering MIPR ARL : Adelphi, MD 0.378 0.302 Dec 2015 0.219 Nov 2016 0.241 Nov 2017 -   0.241 Continuing Continuing Continuing

Systems Engineering WR NSWC/CD :
Carderock, MD 0.286 0.000 0.000 0.000 -   0.000 0.000 0.286   -   

Systems Engineering WR NSWC/Corona :
Corona, CA 0.228 0.191 Mar 2016 0.160 Apr 2017 0.073 Apr 2018 -   0.073 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Systems Engineering Allot DISA : Scott AFB,
Illinois 0.004 0.004 Oct 2015 0.010 Nov 2016 0.011 Nov 2017 -   0.011 Continuing Continuing Continuing

Systems Engineering WR NSWC IH : Indian
Head, MD 0.335 0.334 May 2016 0.000 0.000 -   0.000 0.000 0.669   -   

Systems Engineering SS/FFP Northrop Grumman :
Baltimore, MD 0.000 0.066 Sep 2016 0.799 May 2017 0.000 -   0.000 0.000 0.865   -   

Systems Engineering C/FFP

DRS Power
& Control
Technologies, Inc. :
Milwaukee, WI

0.213 0.000 0.000 0.000 -   0.000 0.000 0.213   -   

Systems Engineering SS/CPFF TBD ESS : TBD 0.000 0.000 1.203 May 2017 0.666 Dec 2017 -   0.666 0.000 1.869   -   

Systems Engineering C/CPIF AEGIS TECHREP :
Moorestown, NJ 0.000 0.210 May 2016 0.000 0.000 -   0.000 0.000 0.210   -   

Subtotal 20.783 18.299 14.663 6.584 -   6.584   -      -      -   

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test and Evaluation WR COMOPTEVFOR :
Norfolk, VA 0.246 0.553 Feb 2016 0.624 Feb 2017 0.000 -   0.000 0.000 1.423   -   

Test and Evaluation MIPR GTRI : Atlanta, GA 0.000 0.000 0.254 May 2017 0.000 -   0.000 0.000 0.254   -   

Test and Evaluation SS/CPFF JHU/APL : Laurel,
MD 4.852 5.602 Mar 2016 8.711 Dec 2016 0.000 -   0.000 0.000 19.165   -   

Test and Evaluation MIPR MIT : Cambridge,
MD 0.254 0.000 0.082 Mar 2017 0.000 -   0.000 0.000 0.336   -   

Test and Evaluation WR NAWC WD : Pt.
Mugu, CA 0.780 1.304 Jan 2016 3.957 Feb 2017 0.000 -   0.000 0.000 6.041   -   

Test and Evaluation WR NRL : Washington,
DC 0.000 1.000 Dec 2015 1.352 Nov 2016 0.000 -   0.000 0.000 2.352   -   

Test and Evaluation WR NSWC/DD :
Dahlgren, VA 0.908 2.160 Feb 2016 2.899 Dec 2016 0.000 -   0.000 0.000 5.967   -   
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test and Evaluation WR NSWC/PHD : Port
Hueneme, CA 1.514 2.599 Mar 2016 2.057 Nov 2016 0.000 -   0.000 0.000 6.170   -   

Test and Evaluation WR PMRF : Kekaha, HI 0.721 1.545 Jan 2016 9.229 Nov 2016 3.781 Nov 2017 -   3.781 Continuing Continuing Continuing

Test and Evaluation C/CPIF SPA (SEAPORT) :
Washington, DC 0.816 1.422 Mar 2016 0.244 Dec 2016 0.000 -   0.000 0.000 2.482   -   

Test and Evaluation WR NSWC/PHD WS :
Port Hueneme, CA 17.156 44.796 Oct 2015 26.971 Nov 2016 0.000 -   0.000 0.000 88.923   -   

Test and Evaluation WR NSWC Corona :
Corona, CA 3.671 1.014 Dec 2016 0.572 Jan 2017 0.000 -   0.000 0.000 5.257   -   

Test and Evaluation WR CNA-ONR :
Arlington, VA 0.055 0.054 Mar 2016 0.061 Apr 2017 0.000 -   0.000 0.000 0.170   -   

Test and Evaluation C/BA MDA : Redstone
Arsenal, AL 0.000 0.100 Jan 2016 1.242 Jan 2017 0.000 -   0.000 0.000 1.342   -   

Test and Evaluation C/CPIF Engility : Andover,
MA 0.000 0.116 May 2016 0.405 Dec 2016 0.000 -   0.000 0.000 0.521   -   

Test and Evaluation MIPR DOI : Boise, ID 0.000 0.076 Jun 2016 1.730 Feb 2017 0.000 -   0.000 0.000 1.806   -   

Test and Evaluation WR NSWC Crane :
Crane, IN 0.000 0.627 May 2016 0.000 0.000 -   0.000 0.000 0.627   -   

Test and Evaluation MIPR AFSEO : Eglin AFB,
FL 0.000 0.005 Sep 2016 0.040 Mar 2017 0.000 -   0.000 0.000 0.045   -   

Test and Evaluation WR FRCE - PMA 226 :
Cherry Point, NC 0.000 0.005 Sep 2016 0.000 0.000 -   0.000 0.000 0.005   -   

Test and Evaluation WR NUWC KP : Keyport,
WA 0.000 0.127 Aug 2016 0.261 Nov 2016 0.000 -   0.000 0.000 0.388   -   

Test and Evaluation MIPR Air National Guard :
Tulsa, OK 0.000 0.000 1.472 May 2017 0.000 -   0.000 0.000 1.472   -   

Test and Evaluation WR COMNAVAIRPAC :
San Diego, CA 0.000 0.000 0.074 Feb 2017 0.000 -   0.000 0.000 0.074   -   

Test and Evaluation WR NSWC CD :
Carderock, MD 0.000 0.000 0.924 Jan 2017 0.000 -   0.000 0.000 0.924   -   

Test and Evaluation MIPR AFRL : Kirtland AFB,
NM 0.000 0.000 0.037 May 2017 0.000 -   0.000 0.000 0.037   -   
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Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Navy Date: May 2017
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test and Evaluation SS/CPFF TBD ESS : TBD 0.000 0.000 0.931 May 2017 0.000 -   0.000 0.000 0.931   -   
Subtotal 30.973 63.105 64.129 3.781 -   3.781   -      -      -   

Management Services ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Support Management
Services C/CPIF SPA (SEAPORT) :

Washington, DC 1.102 2.412 Mar 2016 0.488 Dec 2016 0.000 -   0.000 0.000 4.002   -   

Travel Sub Allot PEOIWS2 :
Washington, DC 0.097 0.245 Mar 2016 0.205 May 2017 0.075 Mar 2018 -   0.075 0.000 0.622   -   

Support Management
Services WR NSWC/DD :

Dahlgren, VA 867.000 0.821 Feb 2016 0.584 Dec 2016 0.271 Dec 2017 -   0.271 0.000 868.676   -   

Support Management
Services C/CPFF TMB-PSS :

Washington, DC 0.000 0.037 Apr 2016 0.225 Dec 2016 0.094 Dec 2017 -   0.094 0.000 0.356   -   

Support Management
Services C/CPFF CACI-PSS :

Washington, DC 0.000 0.402 May 2016 0.240 Apr 2017 0.100 Mar 2018 -   0.100 0.000 0.742   -   

Support Management
Services C/CPFF

STRATEGIC
INSIGHT : Arlington,
VA

0.000 0.111 Nov 2016 0.000 0.000 -   0.000 0.000 0.111   -   

Support Management
Services C/CPIF UNC : Chapel Hill,

NC 0.000 0.098 Nov 2016 0.000 0.000 -   0.000 0.000 0.098   -   

Support Management
Services WR NSWC/CD :

Carderock, MD 0.000 0.000 0.082 May 2017 0.000 -   0.000 0.000 0.082   -   

Support Management
Services SS/CPFF TBD ESS : TBD 0.000 0.000 1.913 May 2017 1.004 Dec 2017 -   1.004 0.000 2.917   -   

Subtotal 868.199 4.126 3.737 1.544 -   1.544 0.000 877.606   -   

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 992.359 227.051 144.395 32.090 -   32.090   -      -      -   
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: FY 2018 Navy Date: May 2017
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar
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Exhibit R-4A, RDT&E Schedule Details: FY 2018 Navy Date: May 2017
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3186
E&MD AMDR-S String Testing (DT-2) 1 2016 3 2016
Engineering Development Model delivered to Land Based Test Site 3 2016 3 2016
E&MD AMDR System Integration Testing (DT-3) 4 2016 4 2017
LRIP Long Lead Material Award 1 2017 1 2017
Milestone C 3 2017 3 2017
System Verification Review/Functional Configuration Audit/Production Readiness
Review 4 2017 4 2017

ACB 20 and BMD 6.X PDR 1 2018 1 2018
Integration and Production Support Contract Award 3 2018 4 2022
Self-Defense Test Ship Long Lead Material Procurement, Installation, and Pre-testing
Support 1 2019 4 2022

ACB 20 and BMD 6.X CDR 2 2019 2 2019
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         Air and Missile Defense Radar (AMDR):  (NOTE: FY14 and prior year funding is in PE 0604501N) The AMDR suite is being developed to fulfill Integrated Air and Missile Defense requirements for multiple ship classes. This suite consists of an S-Band radar (AMDR-S), an X-band radar and a Radar Suite Controller (RSC). Funding will develop AMDR-S and RSC, and integrate these components with an available X band radar. AMDR will provide multi-mission capabilities, simultaneously supporting both long range, exoatmospheric detection, tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air and surface threats. For the Ballistic Missile Defense (BMD) capability, increased radar sensitivity and bandwidth over current radar systems are needed to detect, track and support engagements of advanced ballistic missile threats at the required ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area Air Defense and Self Defense capability, increased sensitivity and clutter capability is needed to detect, react to, and engage stressing Very Low Observable/Very Low Flyer (VLO/VLF) threats in the presence of heavy land, sea, and rain clutter. This effort provides for the development of an active phased array radar with the required capabilities to address the evolving threat. The AMDR suite will obtain performance and technology enhancements throughout its service life based upon an approach that includes modularity of hardware and software, a scalable design and Open Architecture (OA) compliance. The FY19-22 controls include funding to procure long lead hardware to build a single AMDR array as well as support the installation and checkout on an unmanned self-defense test ship. This funding will support the at-sea testing of the DDG-51 Flt III and Aegis Advanced Capability Build 20 (ACB 20) requirements. However, this does not include any funding for procurement of testing assets and the conduct of the testing efforts. The program is on track to complete developmental testing and deliver to the DDG 51 Flight III.
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             FY16: $5.6M reduction due to Small Business Innovative Research (SBIR) adjustment.

FY16 and FY17 funding requirements have changed since PB17 primarily due to a change in Development Test (DT-3) test methodology from inbound shipboard launch to outbound land-based launch which resulted in an overall reduction to total Government FY16 and FY17 Test & Evaluation costs. "Test Assets and Facilities" funding decreased in FY16 and increased in FY17 due to re-phasing funds required for AEGIS Readiness Assessment Vehicle (ARAV) targets. "Operations and Analysis" funding decreased in both FY16 and FY17. The significant decrease in FY17 is due to removing costs associated with the shipboard launch platform.

The overall decrease in Government Test and Evaluation costs was offset by Raytheon contract overruns. Raytheon FY16 and FY17 funding increased primarily due to Digital Receiver/Exciter and Digital Beamformer performance problems. This resulted in changes to "AMDR Hardware", "AMDR Software", and "AMDR Design, Support, Integration, Test & Evaluation" funding levels in the R-2A.
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                     Air and Missile Defense Radar (AMDR):  (NOTE: FY14 and prior year funding is in PE 0604501N) The AMDR suite is being developed to fulfill Integrated Air and Missile Defense requirements for multiple ship classes. This suite consists of an S-Band radar (AMDR-S), an X-band radar and a Radar Suite Controller (RSC). Funding will develop AMDR-S and RSC, and integrate these components with an available X band radar. AMDR will provide multi-mission capabilities, simultaneously supporting both long range, exoatmospheric detection, tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air and surface threats. For the Ballistic Missile Defense (BMD) capability, increased radar sensitivity and bandwidth over current radar systems are needed to detect, track and support engagements of advanced ballistic missile threats at the required ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area Air Defense and Self Defense capability, increased sensitivity and clutter capability is needed to detect, react to, and engage stressing Very Low Observable/Very Low Flyer (VLO/VLF) threats in the presence of heavy land, sea, and rain clutter. This effort provides for the development of an active phased array radar with the required capabilities to address the evolving threat. The AMDR suite will obtain performance and technology enhancements throughout its service life based upon an approach that includes modularity of hardware and software, a scalable design and Open Architecture (OA) compliance. The FY19-22 controls include funding to procure long lead hardware to build a single AMDR array as well as support the installation and checkout on an unmanned self-defense test ship. This funding will support the at-sea testing of the DDG-51 Flt III and Aegis Advanced Capability Build 20 (ACB 20) requirements. However, this does not include any funding for procurement of testing assets and the conduct of the testing efforts. The program is on track to complete developmental testing and deliver to the DDG 51 Flight III.
                     
                         
                             AMDR HARDWARE (RAYTHEON)
                             
                                 
                                     13.859
                                     0
                                     - Completed procurement of Engineering Development Model (EDM) material
- Completed procurement of generators for land-based test site to support DT-3 testing

Increase from PB17 planned value due primarily to:
   - Additional material costs associated with correcting Digital Receiver Exciter (DREX) and Digital Beamformer deficiencies and performance issues
   - Increased Transmit/Receive Integrated Multi-channel Module (TRIMM) material costs including Monolithic Microwave Integrated Circuit (MMICs) yield issues
   - Costs associated with resolution of supplier issues with Array Power System components
                                
                            
                             
                                 
                                     2.052
                                     0
                                     - Procure spares for DT-3 Testing

Increase from PB17 planned value due primarily to:
   - Additional DREX, TRIMM and Power Distribution System (PDS) spares required for DT-3 testing at the PMRF test facility
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             AMDR SOFTWARE (RAYTHEON)
                             
                                 
                                     36.663
                                     0
                                     - Designed, coded, tested, and integrated software builds to support conduct of DT-3

Increase from PB17 planned value primarily due to:
- Growth in program protection software development and associated defect resolution
- Equivalent Lines of Code (ELOC) growth due to less reuse than planned and increased complexity
                                
                            
                             
                                 
                                     11.896
                                     0
                                     - Complete design, code, test, and integration to support completion of DT-3

Increase from PB17 planned value primarily due to:
- ELOC growth due to less reuse than planned and increased complexity
- Additional engineers assigned to software development teams
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             AMDR DESIGN, SUPPORT, INTEGRATION, TEST AND EVALUATION (RAYTHEON)
                             
                                 
                                     90.999
                                     0
                                     - Supported Working Groups (WGs) to facilitate successful integration of the radar with the ship and combat system
- Delivered the EDM to the Pacific Missile Range Facility (PMRF)
- Delivered generators to PMRF
- Conducted set up, integration and checkout of the EDM and generators at PMRF
- Installed and integrated AN/SPQ-9B at PMRF
- Conducted DT-3 Test Readiness Review (TRR) and begin System Integration tests (DT-3) at PMRF

Increase from PB17 planned value primarily due to:
   - Additional DREX testing to address functionality issues encountered during Software Integration and Test 
   - Digital Beamformer design updates including additional firmware development
   - Additional resources to assist in subcontractor on-site support, risk management, earned value management, and technical oversight
                                
                            
                             
                                 
                                     47.918
                                     0
                                     - Continue and complete System Integration tests (DT-3) at PMRF
- Conduct System Verification Review/Functional Configuration Audit/Production Readiness Review (SVR/FCA/PRR)

Increase from PB17 planned value primarily due to:
    - Increased Integration, Assembly, Test and Checkout costs
    - Increased cost associated with maintaining/operating Advanced Radar Detection Laboratory (ARDEL) generators 
    - Additional resources to assist in subcontractor on-site support, risk management, earned value management, and technical oversight
                                
                                 
                                     20.181
                                     0
                                
                                 
                                     20.181
                                     0
                                     - Provide system engineering and software update support of AEGIS ACB 20 Preliminary Design Review (PDR)
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             DESIGN, SUPPORT, AND INTEGRATION
                             
                                 
                                     18.299
                                     0
                                     - Supported delivery of the EDM to PMRF
- Supported delivery and installation of the SPQ-9B to PMRF
- Conducted the DT-3 TRR and supported the DT-3 test activities at PMRF
                                
                            
                             
                                 
                                     14.663
                                     0
                                     - Support the SVR/FCA/PRR
- Develop documentation in support of Milestone C (MS C)
- Support completion of DT-3 test activities at PMRF

Decrease from PB17 planned value primarily due to:
- Reduced government system engineering to cover increased Raytheon T&E costs
                                
                                 
                                     6.584
                                     0
                                
                                 
                                     6.584
                                     0
                                     - Support combat system integration and DDG 51 FLT III integration, including preparing for ACB 20 PDR and Critical Design Review (CDR)
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             TEST AND EVALUATION OPERATIONS AND ANALYSIS
                             
                                 
                                     13.733
                                     0
                                     - Completed test planning in support of test site requirements
- Supported the installation of the generators and delivery and integration of the EDM at PMRF
- Supported DT-3 TRR and began System Integration tests (DT-3) at PMRF

Decrease from PB17 planned value primarily due to:
    - Removing shipboard launch platform planning, analysis, and pre-deployment engineering costs due to change in test methodology from shipboard launch to land-based launch
                                
                            
                             
                                 
                                     19.123
                                     0
                                     - Complete conduct of DT-3 testing, including launch of test targets

Decrease from PB17 planned value primarily due to:
    - Removing costs associated with operating shipboard launch platform (crew, ship fuel, port fees, etc.) due to change in test methodology from shipboard launch to land-based launch
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                                     N/A
                                
                            
                        
                         
                             TEST AND EVALUATION ASSETS AND FACILITIES
                             
                                 
                                     49.372
                                     0
                                     - Continued to procure material for simple and complex separating ballistic missile targets and other test assets to support DT-3 test efforts
- Maintained PMRF test site facility
- Provided engineering services for required modifications to DT-3 targets

Decrease from PB17 planned value primarily due to:
    - Re-phasing funds from FY16 to FY17 required for AEGIS Readiness Assessment Vehicle (ARAV) targets
    - Removing costs associated with converting sea based launch platform (installation of launcher, telemetry equipment, deck/power modifications, etc.)
                                
                            
                             
                                 
                                     45.006
                                     0
                                     - Maintain PMRF test site facility
- Provide PMRF range services in support of DT-3 test efforts
- Provide engineering services in support of DT-3 flight testing

Increase from PB17 planned value primarily due to:
    - Re-phasing funds from FY16 to FY17 required for ARAV targets
    - Engineering for land-based launcher design/modifications 
    - Use of Kauai Test Facility including storage of hazardous items, use of telemetry equipment, and Flight Safety support
                                
                                 
                                     3.781
                                     0
                                
                                 
                                     3.781
                                     0
                                     - Maintain PMRF test site
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             PROGRAM MANAGEMENT
                             
                                 
                                     4.126
                                     0
                                     - Provided support to integrated Product Team (IPT) and WGs required for program execution of the Engineering & Manufacturing Development (E&MD) contract
- Supported DT-2 and DT-3 test activities
- Analyzed and assessed contractor deliverables
- Conducted regular Program Management Reviews
- Assisted in cost, schedule and performance management, contract management and oversight, earned value assessment, and risk identification and mitigation
- Provided support to the TRR to facilitate the start of DT-3 testing
- Provided support to technical interchange meetings
                                
                            
                             
                                 
                                     3.737
                                     0
                                     - Provide support to IPT and WGs required for program execution of the E&MD contract
- Analyze and assess contractor deliverables
- Conduct regular Program Management Reviews
- Assist in cost, schedule and performance management, contract management and oversight, earned value assessment, and risk identification and mitigation
- Provide support to the SVR/FCA/PRR
- Provide support to technical interchange meetings
- Support DT-3 test activities
- Support MS C
                                
                                 
                                     1.544
                                     0
                                
                                 
                                     1.544
                                     0
                                     - Analyze and assess contractor deliverables
- Assist in cost, schedule, and performance management, contract management and oversight, earned value assessment and risk identification and mitigation
- Provide support to technical interchange incentives
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                    
                     
                         
                             SCN/2122
                             DDG51
                             
                                 4207.664
                                 3660.251
                                 3640.792
                                 3640.792
                                 3819.964
                                 3731.008
                                 3392.011
                                 3448.012
                                 Continuing
                                 Continuing
                            
                        
                    
                     AMDR:  Plans for the Air and Missile Defense Radar are to leverage research and development investments, integrate sufficiently matured advanced technologies from technology risk reduction efforts, and incorporate Open Architecture approaches to develop a scalable radar design with major improvements in power, sensitivity, resistance to natural and man-made environments over current radar systems for simultaneous multi-mission BMD, Area and Self Defense Anti-Air Warfare (AAW).  System design will be accomplished by employing proven technologies and commercial standards to lower schedule risk and develop a product with the lowest life-cycle cost.

Program scope consists of the following phases: a Concept Studies phase; a Technology Development phase, which included competitive prototyping; an E&MD phase, which includes completion of a full EDM for land-based testing; and transition to production.  The detailed scope of this acquisition is defined in the approved Milestone B AMDR Acquisition Strategy (AS).
                     - Complete Technology Development (TD) phase System Requirements Review, Test Readiness Review, TD Prototype testing,
  TD System Functional Review, and TD Preliminary Design Review (PDR)
- Achieve Milestone B decision to proceed into Engineering & Manufacturing Development (E&MD) phase
- Award E&MD contract
- Conduct E&MD Phase Integrated Baseline Review
- Conduct Hardware Delta PDR and System Delta PDR
- Conduct Hardware and System CDRs
- Complete Engineering Development Model (EDM) testing
- Achieve Milestone C decision to proceed into production and exercise Low Rate Initial Production (LRIP) options
- Conduct SVR/FCA/PRR
- Support ACB 20 and Ballistic Missile Defense (BMD) 6.X PDR and CDR
- Award Integration and Production Support Contract
                
                 
                     
                         
                             Product Development
                             
                                 
                                     Engineering and Manufacturing Development
                                     C
                                     CPIF
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                                     Sudbury, MA
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                                     Integration and Production Support
                                     SS
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                                     TBD
                                     
                                         0.000
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                                             4.796
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                                     Atlanta, GA
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                                             0.120
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                                     MIPR
                                     MIT
                                     Cambridge, MD
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                                     Systems Engineering
                                     WR
                                     NRL
                                     Washington, DC
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                                             0.865
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                                         Continuing
                                    
                                
                                 
                                     Systems Engineering
                                     WR
                                     NSWC/CR
                                     Crane, IN
                                     
                                         1.761
                                         
                                             1.853
                                             2016-01
                                        
                                         
                                             1.077
                                             2016-11
                                        
                                         
                                             0.495
                                        
                                         
                                             0.495
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering
                                     WR
                                     NSWC/DD
                                     Dahlgren, VA
                                     
                                         5.310
                                         
                                             3.061
                                             2016-02
                                        
                                         
                                             2.966
                                             2016-12
                                        
                                         
                                             1.453
                                        
                                         
                                             1.453
                                             2017-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering
                                     WR
                                     NSWC/PHD
                                     Port Hueneme, CA
                                     
                                         1.258
                                         
                                             1.294
                                             2016-03
                                        
                                         
                                             0.863
                                             2016-11
                                        
                                         
                                             0.397
                                        
                                         
                                             0.397
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering
                                     C
                                     CPIF
                                     SPA (SEAPORT)
                                     Washington, DC
                                     
                                         2.152
                                         
                                             3.207
                                             2016-03
                                        
                                         
                                             0.244
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         5.603
                                    
                                
                                 
                                     Systems Engineering
                                     MIPR
                                     ARL
                                     Adelphi, MD
                                     
                                         0.378
                                         
                                             0.302
                                             2015-12
                                        
                                         
                                             0.219
                                             2016-11
                                        
                                         
                                             0.241
                                        
                                         
                                             0.241
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering
                                     WR
                                     NSWC/CD
                                     Carderock, MD
                                     
                                         0.286
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.286
                                    
                                
                                 
                                     Systems Engineering
                                     WR
                                     NSWC/Corona
                                     Corona, CA
                                     
                                         0.228
                                         
                                             0.191
                                             2016-03
                                        
                                         
                                             0.160
                                             2017-04
                                        
                                         
                                             0.073
                                        
                                         
                                             0.073
                                             2018-04
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering
                                     Allot
                                     DISA
                                     Scott AFB, Illinois
                                     
                                         0.004
                                         
                                             0.004
                                             2015-10
                                        
                                         
                                             0.010
                                             2016-11
                                        
                                         
                                             0.011
                                        
                                         
                                             0.011
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering
                                     WR
                                     NSWC IH
                                     Indian Head, MD
                                     
                                         0.335
                                         
                                             0.334
                                             2016-05
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.669
                                    
                                
                                 
                                     Systems Engineering
                                     SS
                                     FFP
                                     Northrop Grumman
                                     Baltimore, MD
                                     
                                         0.000
                                         
                                             0.066
                                             2016-09
                                        
                                         
                                             0.799
                                             2017-05
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.865
                                    
                                
                                 
                                     Systems Engineering
                                     C
                                     FFP
                                     DRS Power & Control Technologies, Inc.
                                     Milwaukee, WI
                                     
                                         0.213
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.213
                                    
                                
                                 
                                     Systems Engineering
                                     SS
                                     CPFF
                                     TBD ESS
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.203
                                             2017-05
                                        
                                         
                                             0.666
                                        
                                         
                                             0.666
                                             2017-12
                                        
                                         0.000
                                         1.869
                                    
                                
                                 
                                     Systems Engineering
                                     C
                                     CPIF
                                     AEGIS TECHREP
                                     Moorestown, NJ
                                     
                                         0.000
                                         
                                             0.210
                                             2016-05
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.210
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Test and Evaluation
                                     WR
                                     COMOPTEVFOR
                                     Norfolk, VA
                                     
                                         0.246
                                         
                                             0.553
                                             2016-02
                                        
                                         
                                             0.624
                                             2017-02
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.423
                                    
                                
                                 
                                     Test and Evaluation
                                     MIPR
                                     GTRI
                                     Atlanta, GA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.254
                                             2017-05
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.254
                                    
                                
                                 
                                     Test and Evaluation
                                     SS
                                     CPFF
                                     JHU/APL
                                     Laurel, MD
                                     
                                         4.852
                                         
                                             5.602
                                             2016-03
                                        
                                         
                                             8.711
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         19.165
                                    
                                
                                 
                                     Test and Evaluation
                                     MIPR
                                     MIT
                                     Cambridge, MD
                                     
                                         0.254
                                         
                                             0.000
                                        
                                         
                                             0.082
                                             2017-03
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.336
                                    
                                
                                 
                                     Test and Evaluation
                                     WR
                                     NAWC WD
                                     Pt. Mugu, CA
                                     
                                         0.780
                                         
                                             1.304
                                             2016-01
                                        
                                         
                                             3.957
                                             2017-02
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         6.041
                                    
                                
                                 
                                     Test and Evaluation
                                     WR
                                     NRL
                                     Washington, DC
                                     
                                         0.000
                                         
                                             1.000
                                             2015-12
                                        
                                         
                                             1.352
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.352
                                    
                                
                                 
                                     Test and Evaluation
                                     WR
                                     NSWC/DD
                                     Dahlgren, VA
                                     
                                         0.908
                                         
                                             2.160
                                             2016-02
                                        
                                         
                                             2.899
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         5.967
                                    
                                
                                 
                                     Test and Evaluation
                                     WR
                                     NSWC/PHD
                                     Port Hueneme, CA
                                     
                                         1.514
                                         
                                             2.599
                                             2016-03
                                        
                                         
                                             2.057
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         6.170
                                    
                                
                                 
                                     Test and Evaluation
                                     WR
                                     PMRF
                                     Kekaha, HI
                                     
                                         0.721
                                         
                                             1.545
                                             2016-01
                                        
                                         
                                             9.229
                                             2016-11
                                        
                                         
                                             3.781
                                        
                                         
                                             3.781
                                             2017-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Test and Evaluation
                                     C
                                     CPIF
                                     SPA (SEAPORT)
                                     Washington, DC
                                     
                                         0.816
                                         
                                             1.422
                                             2016-03
                                        
                                         
                                             0.244
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.482
                                    
                                
                                 
                                     Test and Evaluation
                                     WR
                                     NSWC/PHD WS
                                     Port Hueneme, CA
                                     
                                         17.156
                                         
                                             44.796
                                             2015-10
                                        
                                         
                                             26.971
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         88.923
                                    
                                
                                 
                                     Test and Evaluation
                                     WR
                                     NSWC Corona
                                     Corona, CA
                                     
                                         3.671
                                         
                                             1.014
                                             2016-12
                                        
                                         
                                             0.572
                                             2017-01
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         5.257
                                    
                                
                                 
                                     Test and Evaluation
                                     WR
                                     CNA-ONR
                                     Arlington, VA
                                     
                                         0.055
                                         
                                             0.054
                                             2016-03
                                        
                                         
                                             0.061
                                             2017-04
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.170
                                    
                                
                                 
                                     Test and Evaluation
                                     C
                                     BA
                                     MDA
                                     Redstone Arsenal, AL
                                     
                                         0.000
                                         
                                             0.100
                                             2016-01
                                        
                                         
                                             1.242
                                             2017-01
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.342
                                    
                                
                                 
                                     Test and Evaluation
                                     C
                                     CPIF
                                     Engility
                                     Andover, MA
                                     
                                         0.000
                                         
                                             0.116
                                             2016-05
                                        
                                         
                                             0.405
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.521
                                    
                                
                                 
                                     Test and Evaluation
                                     MIPR
                                     DOI
                                     Boise, ID
                                     
                                         0.000
                                         
                                             0.076
                                             2016-06
                                        
                                         
                                             1.730
                                             2017-02
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.806
                                    
                                
                                 
                                     Test and Evaluation
                                     WR
                                     NSWC Crane
                                     Crane, IN
                                     
                                         0.000
                                         
                                             0.627
                                             2016-05
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.627
                                    
                                
                                 
                                     Test and Evaluation
                                     MIPR
                                     AFSEO
                                     Eglin AFB, FL
                                     
                                         0.000
                                         
                                             0.005
                                             2016-09
                                        
                                         
                                             0.040
                                             2017-03
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.045
                                    
                                
                                 
                                     Test and Evaluation
                                     WR
                                     FRCE - PMA 226
                                     Cherry Point, NC
                                     
                                         0.000
                                         
                                             0.005
                                             2016-09
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.005
                                    
                                
                                 
                                     Test and Evaluation
                                     WR
                                     NUWC KP
                                     Keyport, WA
                                     
                                         0.000
                                         
                                             0.127
                                             2016-08
                                        
                                         
                                             0.261
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.388
                                    
                                
                                 
                                     Test and Evaluation
                                     MIPR
                                     Air National Guard
                                     Tulsa, OK
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.472
                                             2017-05
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.472
                                    
                                
                                 
                                     Test and Evaluation
                                     WR
                                     COMNAVAIRPAC
                                     San Diego, CA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.074
                                             2017-02
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.074
                                    
                                
                                 
                                     Test and Evaluation
                                     WR
                                     NSWC CD
                                     Carderock, MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.924
                                             2017-01
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.924
                                    
                                
                                 
                                     Test and Evaluation
                                     MIPR
                                     AFRL
                                     Kirtland AFB, NM
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.037
                                             2017-05
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.037
                                    
                                
                                 
                                     Test and Evaluation
                                     SS
                                     CPFF
                                     TBD ESS
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.931
                                             2017-05
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.931
                                    
                                
                            
                        
                         
                             Management Services
                             
                                 
                                     Support Management Services
                                     C
                                     CPIF
                                     SPA (SEAPORT)
                                     Washington, DC
                                     
                                         1.102
                                         
                                             2.412
                                             2016-03
                                        
                                         
                                             0.488
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         4.002
                                    
                                
                                 
                                     Travel
                                     Sub Allot
                                     PEOIWS2
                                     Washington, DC
                                     
                                         0.097
                                         
                                             0.245
                                             2016-03
                                        
                                         
                                             0.205
                                             2017-05
                                        
                                         
                                             0.075
                                        
                                         
                                             0.075
                                             2018-03
                                        
                                         0.000
                                         0.622
                                    
                                
                                 
                                     Support Management Services
                                     WR
                                     NSWC/DD
                                     Dahlgren, VA
                                     
                                         867.000
                                         
                                             0.821
                                             2016-02
                                        
                                         
                                             0.584
                                             2016-12
                                        
                                         
                                             0.271
                                        
                                         
                                             0.271
                                             2017-12
                                        
                                         0.000
                                         868.676
                                    
                                
                                 
                                     Support Management Services
                                     C
                                     CPFF
                                     TMB-PSS
                                     Washington, DC
                                     
                                         0.000
                                         
                                             0.037
                                             2016-04
                                        
                                         
                                             0.225
                                             2016-12
                                        
                                         
                                             0.094
                                        
                                         
                                             0.094
                                             2017-12
                                        
                                         0.000
                                         0.356
                                    
                                
                                 
                                     Support Management Services
                                     C
                                     CPFF
                                     CACI-PSS
                                     Washington, DC
                                     
                                         0.000
                                         
                                             0.402
                                             2016-05
                                        
                                         
                                             0.240
                                             2017-04
                                        
                                         
                                             0.100
                                        
                                         
                                             0.100
                                             2018-03
                                        
                                         0.000
                                         0.742
                                    
                                
                                 
                                     Support Management Services
                                     C
                                     CPFF
                                     STRATEGIC INSIGHT
                                     Arlington, VA
                                     
                                         0.000
                                         
                                             0.111
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.111
                                    
                                
                                 
                                     Support Management Services
                                     C
                                     CPIF
                                     UNC
                                     Chapel Hill, NC
                                     
                                         0.000
                                         
                                             0.098
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.098
                                    
                                
                                 
                                     Support Management Services
                                     WR
                                     NSWC/CD
                                     Carderock, MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.082
                                             2017-05
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.082
                                    
                                
                                 
                                     Support Management Services
                                     SS
                                     CPFF
                                     TBD ESS
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.913
                                             2017-05
                                        
                                         
                                             1.004
                                        
                                         
                                             1.004
                                             2017-12
                                        
                                         0.000
                                         2.917
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                                     E&MD AMDR-S String Testing (DT-2)
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             3
                                             2016
                                        
                                    
                                
                                 
                                     Engineering Development Model delivered to Land Based Test Site
                                     
                                         
                                             3
                                             2016
                                        
                                         
                                             3
                                             2016
                                        
                                    
                                
                                 
                                     E&MD AMDR System Integration Testing (DT-3)
                                     
                                         
                                             4
                                             2016
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     LRIP Long Lead Material Award
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                                 
                                     Milestone C
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     System Verification Review/Functional Configuration Audit/Production Readiness Review
                                     
                                         
                                             4
                                             2017
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     ACB 20 and BMD 6.X PDR
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             1
                                             2018
                                        
                                    
                                
                                 
                                     Integration and Production Support Contract Award
                                     
                                         
                                             3
                                             2018
                                        
                                         
                                             4
                                             2022
                                        
                                    
                                
                                 
                                     Self-Defense Test Ship Long Lead Material Procurement, Installation, and Pre-testing Support
                                     
                                         
                                             1
                                             2019
                                        
                                         
                                             4
                                             2022
                                        
                                    
                                
                                 
                                     ACB 20 and BMD 6.X CDR
                                     
                                         
                                             2
                                             2019
                                        
                                         
                                             2
                                             2019
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